
Project: 1995 02

Estimate in   
1994 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.4 $0.9 $0.0 $0.0 $3.3 N/A N/A N/A

Real Estate $11.7 $1.5 $11.9 $16.4 $13.2 N/A N/A N/A

Construction $16.5 $19.5 $35.1 $48.4 $36.0 N/A N/A N/A

Totals $30.6 $21.9 $47.0 $64.8 $52.5 N/A N/A N/A
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Original Estimate
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Current Status

Major Project Status Report
February, 2005

District:STH 16     OCONOMOWOC BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design cost was not included with enumeration estimate 
 

• Construction estimate increased less than inflation because 
o Letting process resulted in lower bids 
o Increased subgrade stabilization was avoided 
o Unique staging of earthwork allowed for reduced costs 

• Real estate estimates have been accurate 
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